
General Services Administration 
Washington, DC 20405 

GSA ORDER 

ADP 2800.12B Change 98 
February 13, 2019 

Subject: General Services Administration Acquisition Manual; GSAM Part 536, 
Construction and Architect-Engineer Contracts, GSAR Case 2015-G503, Construction 
Contract Administration 

1. Purpose. This order transmits a revision to the General Services Administration
Acquisition Manual (GSAM).

2. Background. The General Services Administration (GSA) is amending the GSAM
coverage on construction contracts, to maintain consistency with the Federal Acquisition
Regulation (FAR) and to clarify, update and incorporate existing construction contract
administration !,'llidance previously implemented through internal Public Building
Service (PBS) policies.

The amendment changes fall into five categories: (1) incorporating existing agency 
policy previously issued through other means, (2) reorganizing to better align with the 
FAR, (3) incorporating agency unique clauses, (4) incorporating supplemental material, 
and (5) editing for clarity. 

A rewrite initiative to update GSAM Part 536 was initially undertaken by GSA starting in 
2008. Due to the variety of issues addressed in the rewrite, the agency re-evaluated the 
implementation plan and withdrew initial efforts (see 80 FR 6944, February 9, 2015). 

GSAR Case 20 l 5-G503 is the second of several GSAR cases planned to separately 
address the issues and update the GSAM Part 536 text. The Proposed Rule for GSAR 
Case 2015-0503 was published in the Federal Register on September 9, 2016 at 81 FR 
62434. 

3. Effective date. February 13, 2019.

4. Explanation of changes. This amendment includes a total of five new agency unique
provisions and clauses, six new supplemental clauses, and revision and reorganization of
eight existing provisions and clauses. This amendment includes regulatory only. For full
text changes of the amendment see Attachment A, GSAM Text Line-In/Line-Out.

This amendment revises the language of the following GSAM subparts, changes 
summarized below: 

• 501. l (Purpose, Authority, Issuance)
• 511.4 (Delivery or Performance Schedules)
• 511.5 (Liquidated Damages)



• 517.2 (Options)
• 532.1 (Non-Commercial Item Purchase Financing)
• 536.2 (Special Aspects of Contracting for Construction)
• 536.5 (Contract Clauses)
• 543.2 (Change Orders)
• 546.7 (Warranties)
• 552.2 (Text of Provisions and Clauses)

GSAM 501.1 (Purpose, Authority, Issuance): 
• 501.106 - Updated the GSAR Reference and 0MB Control Number for several

existing 0MB approvals related to construction contract administration to align
with the FAR: 9000-0026, 9000-0058, 9000-0070, and 9000-0102. Revised the
0MB Control Number for 532.905-70 Final Payment - Construction and
Building Se111ice Contracts to the correct 0MB approval. Added the new 0MB
Control Number for new agency unique clause 552.236-72 Submittals.

GSAM 511.4 (Delivery or Performance Schedules): 
• 511.404 - Added prescriptions for new supplemental clause 552.211-10

Commencement, Prosecution, and Completion of Work and new agency unique
clause 552.211-70 Substantial Completion. Prescription for 552.211-10 is
consistent with associated FAR clause. Prescription for 552.211-70 is consistent
with that for FAR Clause 52.211-10.

GSAM 511.5 (Liquidated Damages): 
• 511.504 - Added prescriptions for two new supplemental clauses: 552.211-12

Liquidated Damages - Construction and 552.211-13 Time Extensions.
Prescriptions are consistent with associated FAR clauses.

GSAM 517.2 (Options): 
• 517.200 - Removed applicability language for construction contracts. Provided

clarification and cross-reference to 536.270 for all policies and procedures for
construction contract options.

• 517 .202 - Removed guidance on the use of options for construction contracts.
Updated guidance on the use of options for construction contracts can now be
found at 536.270-1.

GSAM 532.1 (Non-Commercial Item Purchase Financing): 
• 532.111 - Added prescription for new supplemental clause 552.232-5 Payments

Under Fixed-Price Construction Contracts. Guidance previously identified at
532.111 is now included within the clause. Prescription is consistent with
associated FAR clause.

GSAM 536.2 (Special Aspects of Contracting for Construction): 
• 536.213 - All guidance for alternates has been removed as language for alternates

separate from options is not necessary. Additionally, all requirements for
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construction contract options have been moved to 536.270. There is no remaining 
text in this section. 

• 536.270 -Added new section for options in construction contracting.
• 536.270-1 - Added guidance for use of options in construction contracting.
• 536.270-2 - Added guidance for solicitations containing options in construction

contracting.
• 536.270-3 - Added guidance for evaluating options in construction contracting.
• 536.270-4 - Added guidance for exercising options in construction contracting.
• 536.270-5 - Added prescriptions for agency unique provisions and clauses for

construction contract options. Prescriptions are written in plain language for ease
of understanding.

o Added prescription for new provision 552.236-74 Evaluation of Options.
o Added prescription for new provision 552.236-75 Evaluation Exclusive of

Options.
o Added prescription for existing provision 552.236-76 Basis of Award -

Sealed Bidding Construction. This provision replaces the previous GSAR
Provision 552.236-73 Basis of Award - Construction Contracts. The
prescription and title are revised to provide clarity.

o Added prescription for new clause 552.236-77 Government's Right to
Exercise Options.

GSAM 536.5 (Contract Clauses): 
• 536.506 - Added prescription for new supplemental clause 552.236-6

Superintendence by the Contractor. Prescription has no dollar threshold, which is
more inclusive than the FAR clause that is only required at above simplified, in
order to satisfy GSA specific contracting requirements.

• 536.5 I I - Added prescription for new supplemental clause 552.236-11 Use and
Possession Prior to Complelion. This clause replaces the previous GSAR Clause
552.236-81 Use of Equipment by the Government and is now better aligned with
the FAR. Prescription revised for general construction. Prescription also has no
dollar threshold, which is more inclusive than the FAR clause that is only required
at above simplified, in order to satisfy GSA specific contracting requirements.
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• 536.515 - Added prescription for new supplemental clause 552.236-15 Schedules
for Construction Contracts. Clause prescription has no dollar threshold, which is
more inclusive than the FAR clause that is only required at above simplified, in
order to satisfy GSA specific contracting requirements. Prescription includes
alternates for different construction project delivery methods.

• 536.521 - Added prescription for new supplemental clause 552.236-21
Specifications and Drawings for Construction. This clause replaces the previous
GSAR Clause 552.236-77 Specifications and Drawings, and is now better aligned
with the FAR. Prescription has no dollar threshold, which is more inclusive than
the FAR clause that is only required at above simplified, in order to satisfy GSA
specific contracting requirements. Prescription includes alternates for different
construction project delivery methods.

• 536.570 - The existing content at 536.570, including 536.570-1 through 536.570-
13, is deleted and replaced by the following.

o 536.570 - Added prescription for existing agency unique clause 552.236-
70 Authorities and Limitations. Clause number was previously 552.236-
71. Prescription revised to include simplified acquisitions in order to be
more consistent with current contracting practices.

o 536.571 - Added prescription for new agency unique clause 552.236-71
Contractor Responsibilities. Prescription includes alternates for different
construction project delivery methods.

o 536.572 - Added prescription for existing agency unique clause 552.236-
72 Submittals. This clause replaces the previous GSAR Clause 552.236-
78 Shop Drawings, Coordination Drawings, and Schedules. Prescription
includes alternates for different construction project delivery methods.

o 536.573 - Added prescription for existing agency unique clause 552.236-
73 Subcontracts. Clause number was previously 552.236-82. Prescription
revised to include simplified acquisition in order to be more consistent
with current contracting practices.

GSAM 543.2 (Change Orders): 
• 543.205 - Revised to include additional change clauses: FAR 52.243-5 Changes

and Changed Conditions, and FAR 52.236-2 Differing Site Conditions.

GSAM 546.7 (Warranties): 
• 546. 704 -Added to provide agency approval for use of FAR clause 52.246-21

Warranty of Construction.

GSAM 552.2 (Text of Provisions and Clauses): 
• 552.211-10 Commencement, Prosecution, and Completion of Work- Added new

supplemental clause to FAR 52.211-10 to address notice to proceed, substantial
completion, and phased work.

• 552.211-12 Liquidated Damages-Construction - Added new supplemental clause
to FAR 52.211-12 to address substantial completion and phased work.

• 552.211-13 Time Extensions - Added new supplemental clause to FAR 52.211-13
to address the project schedule as a baseline.
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• 552.211-70 Substantial Completion - Added new agency unique clause to define
the term "substantial completion" and address related requirements.

• 552.232-5 Payments under Fixed-Price Construction Contracts - Added new
supplemental clause to FAR 52.232-5 to address pre-invoice payment meetings
and clarify certification documentation required for payment.

• 552.236-6 Superintendence by the Contractor - Added new supplemental clause
to FAR 52.236-6 to address project management resources and responsibilities.

• 552.236-11 Use and Possession Prior to Completion - Revised existing
supplemental clause to address unfinished work. This clause replaces the previous
GSAR 552.236-81 Use of Equipment by the Government.

• 552.236-15 Schedules for Construction Contracts - Added new supplemental
clause to FAR 52.236-15 to address milestone events, cost breakdown, and
requirements for different project delivery methods. The base clause provides
guidance for any type of construction project. Alternate I of the clause provides
guidance specific to a design-bid-build construction project. Alternate II of the
clause provide guidance specific to a design-build construction project.

• 552.236-21 Specifications and Drmvings for Construction - Revised existing
supplemental clause to address inconsistencies, and clarify definition of terms for
different project delivery methods. This clause replaces the previous GSAR
552.236-77 Specifications and Drawings.

• 552.236-70 Authorities and Limitations - Revised existing agency unique clause
to address non-compliance. Clause renumbered to streamline GSAM Part 536.
Previously was GSAR 552.236-71 Authorities and Limitations.

• Previous clause 552.236-70 Definitions is being deleted in its entirety as it
is not warranted.

• 552.236-71 Contractor Responsibilities - Added new agency unique clause to
address requirements for different project delivery methods. The base clause
provides guidance for any type of construction project. Alternate I of the clause
provides 1:,iuidance specific to a design-build construction project.

• 552.236-72 Submittals - Revised existing agency unique clause to provide a
broader definition of the term "submittal" and to address response times, notice to
proceed, and deviations. This clause replaces the previous GSAR 552.236-78
Shop Drawings, Coordination Drawings, and Schedules.

• 552.236-73 Subcontracts - Revised existing clause numbering to streamline
GSAM Part 536. Previously was GSAR 552.236-82 Subcontracts.

• 552.236-74 Evaluation of Options - Added new agency unique provision to
address requirements for evaluation of construction contract options.

• 552.236-75 Evaluation Exclusive of Options - Added new agency unique
provision to address requirements for evaluation of construction contract options.

• 552.236-76 Basis of Award -Sealed Bidding Construction - Added new agency
unique provision to address requirements for construction contract options under
sealed bidding. This provision replaces the previous GSAR 552.236-73 Basis of
Award- Construction Contracts.

• 552.236-77 Government's Right to Exercise Options - Added new agency unique
clause to address requirements for exercising construction contract options.
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• 552.243-71 Equitable Adjustments- Revised existing agency unique clause to
include the changes clause for simplified acquisitions and the differing site
conditions clause.

)i0y"-1t..___ 
Jeffrey A. Koses 
Senior Procurement Executive 
Office of Acquisition Policy 
Office of Government-wide Policy 

Page 6 of6 



.. 

GSAR Case 2015-G503 
Construction Contract Administration 

GSAR Case 2015-G503 
"Construction Contract Administration" 

TAB AA- GSAR/GSAM Text, Line-In/Line-Out 

GSAM Baseline: Change 95 effective 10/09/2018 

TAB AA- GSAR/GSAM Text 

• Additions to baseline made by proposed rule are indicated by [bold text in brackets]
• Deletions to baseline made by proposed rule are indicated by strikethroughs
• Additions to baseline made by final rule are indicated by [bold and underlined text in brackets)
• Deletions to baseline made by final rule are indicated by strikethroughs ans uneerlined
• Five asterisks (

* ft ft "' ft) indicate that there are no revisions between the preceding and following sections 
• Three asterisks (* * ft) indicate that there are no revisions between the material shown within a
subsection

Rart 501- General Services Administration Acquisition 
Regulation I �Y§.1!..m 

'0MB' ARproval under tile Pa�erwor,k Reduction Act. 

GSARJReference Q�J! Confroi No� 

m 

53�.�.�.� {Gj ;I�Q0-0080 

532.905;;7,0 QQQtni�-Q�[3090-0080] 

5a�'.9oa.7.�I 3QQQ.,QQ8Q 

.. * .. 

tss2T21�::u@1 [90D0!0026] 

{552!2111l7,0(�)J 19000!0058] 

m 

[552T232;"� (3090-0080] 
(9000-0070] 
(9000!0102] 

.. -. 

[552:236.,1 � t�ooo:oo$ij 
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I (552._?.3�7�] I (3090;;0308] 

Part 511- Describing Agency Needs 

• *. * * 

Subpart 511.� Delivery or Performance Schedules 

• *. * * 

511.404 Contract clauses. 
[(a)] SUPP.lies or services.] In s1:1pply Gantrasts, ltte sontrasting offisar shall use tho Glausos as sposifia<:l In this 

&eGti&n,, 
{a}[( 1 )] Shelf-life Items. The contracting officer shall use the following clauses in solicitations and contracts that 

r�quire delivery of shelf-life items within a speclfied numb�r of months from the date of manufacture or prodocNon: 
�[(I)] The contracting officer shall insert 552.211-79, Acceptable Age of Supplies, if the requfred shelf-life 

period ls 12 months or toss, and lengthy acceptance testing may be Involved. For items hayii:,gJ!JiJnit� �h�lf-ljfe, 
subs�tute Alternate I when required by the [program] director 8f &Re pofff81io GOAG0FABG. 

f2}((11)1 The contracting officer shalt.insert 552 .211...SO, Age on Delivery, if the required shelf-life period is more 
than 12 months, or when source inspection can be performed within a short time period. 

�[(2)] Stock replenishment contracts. The contracting officer shall Insert 552.211-81, Time of Shipment, In 
solicitations and stock replenishment contracts that do not include the Availability for Inspection, Testing, and 
Shipment/Delivery clause at 552.211-83 and require shipment within 45 calendar days after receipt ofJh!;!_Qrdert If 
shipment ls required in more than 45 days, the contracting officer shall use Altem�te I. 

{&}((3)] Indeterminate testing time. The contracting officer shall Insert 552.211-83, Avatlabflity for lnspecti5m 
Testing, and Shipment/Dellvery, in solicitations and contracts that provide for source inspection by Government 
personnel and that require lengthy testing for which time frarri�s 9annqt J>e dmermlned In advance. If the contract is 
for stock items, the contracting officer shall use Alternate I. 

�[(4)1 The contracting officer shall insert the clause at 552.211-94, Time of Delivery, In solicitations and contrac4, 
for supplies for the Stock Program when neUher_of th� l:A,_R deJivery_cla!J_�e§ (FAR 52.211-8 or 52.211-9) is suitable. 

[(b) Construction. 
(1) The contracting officer shall Insert the clause at 552.211-10, Commencement, Prosecution, and

Completion of Work, In solicitations and contracts when a fixed-price construction contract ls contemplated. 
(2) The contracting officer shall Insert the clause at 552.211-70, Subst�ntl�l GompJetlon In sollcltatlons

and contracts wht111 � fl!_ed-P-rlce construction contract Is contemplated.] 

[Subpart 511.� l!:.iguidated Damages 

511.504 Contract clauses. 
(a) The contracting officer shall Insert the clause at 552.211-12, Liquidated Damages-Construction, In

sollcltatlons and contracts for construction, other than cost-plus-fixed-fee, when the contracting officer 
determines that liquidated damages are appropriate (see FAR 11.501(a))f" 

(b) The contracting officer shall Insert the clause at 552.211-13, Time Extensions, In solicitations and
contracts for construction that use the clause a� 5�2.211-1_�,_L!quldat�<!.Qa_rri�ges;Constructlon.] 

... * * *. 

Part 517- Special €ontracting Methods 
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517 .200 Scope of subpart. 
[(a) Except as proxlded below 111_ P.arag!Eph (�), tlils]1+Aissub]a°rt aP.Rliesjro:'a»mA'co

f

itractsjfor�suP.P.lies and 
services, including; 

(a) SePtliG86 IFWQMRg G8A6Wsli8A, alter,atieA, 0F. F&p..fil!'.{IR61wdiAg,flre� .. 9*88¥aliA6,�P-aimil}g}�
bulldiRgs, bFiages, mads, er ether kiRds �P..!'9P..fil!Y�

{b}-A[aJrchitect-engineer services. 
[(b) Pollcles and·procedures for the use of options In solicitation provisions andlcon1r�ct cl�uses for 
services Involving construction, alteration, or repair (lnch,1dlng dredging, excavating, and painting) of 
pulldlngs, bridges, roacJs, or 9thenkli'ids of real property are prescrlbed,ln 536;270. F.AR SubP.art 17.2 ,nr.1 
this Subpart 517.2 do not apply to the use of options In sollcltatlQn provisions and contract clauses,for 
services Involving construction, alteratlc;,n, or repair (lnclu�lng dredging, excava!Jng, and P.alntlng)� 
bulldlngs, �rldg!!�, rQa!f.s, or other kinds of real propectY,I 

517.202 Use of OP.tions. 
{�) �lies er servtses. 

[(a)l(-:4 Options may be used when they meet one or more of the f<>IIQY!'.!n9 objecijves; 
[(1 )l(ij Reduce procurE!ment lec!d time and a�_socic!t¢ c9.sts, 
[(�)]ffij Ensure qontinulty of contract support. 
[(3)]{liij Improve overall contractor performance! 
[(4)J(P4 Facilitate longer term contra(lll!.al re!aticinshlps with those contractors that continually meet or 

exceec! quality performance expec�tlonsJ 
[(b)]� An option Is normally in the Government's In erest in the foilowing circumstances: 

[(1 )J{ij There is an anticipatecl need for additional supplies or services during the contract term:, , 
[(2)100 When there.ls both a need for additional supRlie_§ oJ ��rv!ges qeyqm� the basic contract period and 

the lJS_e �of multi-year contracting authority Is inappropriatef 
[(3)]{liij There Is a need for continuity of supply or service support. 

[(c)]� An option shall not 1be useg If lhE! market price is likely to ch,ange substantially and an economic P-rice 
adjustment clause inadequately protects the Government's interestl 
(!!).COR&IRls#OR.,F,er,limitatieRS,8R,ll:le,1::1se,eleP.tiBRS, Sf3� 53�

..,
2� 3 aREI 535.27(:)� 

..... ... 

Part '532- Contliact Financing 

Subpar.t 532.1- Non�Cpmmercial lterp Purch�s� Fin�nc;ing 

532.111 Gontrac;t cJau�es for non-commercial purchases. 
�treats Nllll l'Aeh,uta lhe �iMI� at-FAR�� 5, P.aymeiUs UndeF 1-i�d,li!FiGe CaA&.IRH;tion,CaRtfalit&, Ole 

,GemraGtifig 9ffiGer shall pr:e•AEle the s�ba6ter ·Mffi· GS.•\ �eim 2419, Certiflf:lJltieR e�r-e,o Payment& UFi4:ler j;i�d · 
Pfi69 Can6lrueti�el6.·kJ be Y68€1-tG Rl�kffthe �Ftffll.ll}tiM reqylfft,{J by FAR62.2a2 5(�· 

[Insert the clause at,552.232·5,,P.ayments,under: Fbc!td-Prlce Construction Contracts,ifn soll�ltatlons and 
contrai;:.ts when a flx�c:t-prlce consthl£tion contract Is contemplated.I 

.......... 

... .. ... ... . 
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Construction Contract Administration 

Subpart 536.2-Special Aspects of Contracting ... fo .... r ........ C __ o __ n· __ st_r_u __ ct_io_n ________ �-�-.J 

.. . .. 

536.213 Special procedures for sealed biqdiRg iR coRstructioR ooRtraotiRg. 

536.213 3- IR\'itations for bitis. 

[536.270 Options in construction contracting.] 

,536.213 370 8ids that iRclude altemates. 
(a) The'base blEI FFn1st lnsh,1Ele all featwr-es esseRtial to a se1a1nd anEI adeqi;,ate ti1a1ilEling Elesign. If it appeaFS that

fund& ai,railabl&-fer a Pf�l Al� ba-lm;uffiliiiant to-iRGwde-all de:BIRr!iEI fea!Y�s IA the ba&e'bkl, yeu may iss4;1e a 
�s&ll61tatkm f8f a bc!&ebl� aflEI lflellalde 8A8 (?F�ll��onl!J. b'se alteAtates aAly if they ar-e
�Glea.Fly justified aR>d lmteh<e &1:1i:l&tiHltiat.ame1,1Als 8fwo� iA r-ela�iGA t8 the base�. lllelr Ye&-fflllst l:le ""*" a� 
shal:lld invalve enly �add" allemates. 

(a) 8ef-OF8 apeRlng 0iEls that iAGl\lEle allemates, rJekwmEM, Md ffM!leR}l!Hhe �.tfaeJ Iii&, 4he amoon�
available far the pF9jest. The aFRellnt raooR:led m\lst be annGllRGe� al the beginniRg efthe bid opening. Ti:le 
ama1a1nt Is the sontFellin!iJ faster in determining ti:le law bidc:ler. This aFRellnt may 00 Iner-eased later when 
'c:tetemiinlng the allemate items ta awafd 1:8 ll:le IGW bidEler if the f-Ollew,:ing senditien is met: the award amellnt ef the 
,basa bid plus the 68mblnatiim sfaftei:n�items daes-naMH(Geed-th& ame,oot:� ferthe base blii Md lhe same 
semblnatien ef altemate items ey any ether ra_sp0Rsi0l0 0ieleler wtlese bid senfarms te the se,llsltatien. This 
raquiFemeRt pr-events me Elisplasemerit ef the CGw bidder t>y mq•Jtalll*.J � alteFRates le ba uwd,-

536.213 371(270-1] &ids that include [Use of] options. 
(a) Subject to the ltmitations In [this subsection] �. [contracting officers] yoo may Include options in

contracts [when] if.it is in the Government's interest. 
[(b) The scope of work In the base contract at award shall require the contractor to provide a discrete 

and fully functional deliverable. Options shall not be used to Incrementally deliver work required to fulfill 
the req�lrements of the scope of work for the base contract.] 

[(c) Contracting officers shall justify In writing the use of options.]
{b)[(d)] TIie app�e useaef��ttene,maymitu • ' �[Including an 

option may be In the Govemment's:lnterest when, In the Judgment of the contr@ctlng officer: 
( 1) tf.a[A]ddftional work [beyond the base contract is reasonably foreseeable] Is anlisipaled t11c1t funds ai:e

net e><pestea tG 00 available at the time ef awaR:I, 
[(2)] SAG-it [It] would not be pFastisable [advantageous] to award a separate contract[,] 
1(3) It would not be advantageous er to permit an additional contractor to work on the same site,[,] 
fa) ,r fiHd ewildiAg e•ipmeAt, e.g. avateFS eF er&Galat'*6, w+II be iAs1allerJ.�netef the 61:Jnelflieijen fffflFel6l 

ane it Is adv-an�ge01,1s ta !:lave the installer ef ttle eqllipment maintaln and servlse the eqllipmeAt dllFin!iJ the 
warFanly perled.[(4) S�rvlc�� arising out of or relating to the underlying construction contract may be 
required during or after substantial completion of the scope of work. For instance, If building eq-ulpment 
(e.g. mechanical and electrical equipment) wlll be Installed unde� the constructlQn contract, It may be 
advantage'oys to have the construction contractor maintain and service the equipment In such an 
Instance, the services performed may be Included as an option tQ th_e unc;!!!rlylng construction contract. 
Contracting officers shall ensure that the applicable clauses are Included Iii any such option (e.g. Service 
Contra�t Act), or 

(5) It Is otherwise Justified.]
(G) Yeo mY&t net Y&e eptiens YREHIF a�· ef the f8UG1.·�diUeR6i

(1 � The p�peGlwe optleA i:apr-eseAts kAeWfl firm mqulr-em9flts fer whlGh ft.mds em @·taUaWe �
,sempelillen far the eptien qt:Aantity is impi:astisa0le ense lhe inillal sentraot Is awaffleEI. 

(2) The santFaster \'AU·lns1a1r 1a1nd1a1e risks; e.g., the pFise er av-allability ef nesessary materials ar. laber ls not
reasenably f-OFeseeable, 

(d) Sollsitaliens sentaining eptien previslens mwst state the perleel \'Ali:lin wtliGh the aptrens may be e><eFGised.
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[536.270-2 Sdlicitations. 
Sollcltatlons �ontalnlng opllQns sflall: 

(a) lnclu<te apprQprlate option provisions and clauses when resulting contracts wlll provfde'for the exercise
of OP-lions (see·536.270-5), 

(li) �late tile perloa within which the options may be exercls·ed, and
(c) State whether the basis of evaluation Is Inclusive or eic;;luslve of the options (If exclusive, see 536.270-

�36.270-3 Evaluation.
For sealecl bidding that Includes options:

(a) Thi! low �l�tfer for J°furposes of award Is the responslblelbldd�r offering.the lowest aggregate price for
tlie base l>ld and all options designated to·be evaluated. 

(1>)1Befoi'e opening bids that'lnclude options, the cofi?ctlng officer must determine, and record lnithe 
c.9ntract flli, the amount1of funds available for the project. The amount recorded must be anncfuncea at.the 
'beginning of theibld opening. :rhls amount may be lncr�ase,J later: when '!!!termlnlng the Items fo be awarded to 
thelow bidder If.the fQJ!QY'lfig condition Is met: the,award amocmt of the base bid and evaluated options does·not 
�x�ee,<l,ttie amo.unt-offered for the base bid, the evaluated options, and th"e same �ffi�lil@tlon of Items by any 
other responsible bidder wtiose �Id C(?nfonmrto ttie solicitation. This requirement prevents the1dlsplacement of 
therloY' bldder by manipulating the options to be used.] 

t536.�[270-A] Exercise of options. 
(a) If 8KeR;i&iRg BR &pOOA, �aeify U:'� 8imifaEIWf, iR ""1ftlif*.J, 'MlhfA tf:l&tlme 7'8Ffoo &p�G:ffiec;t'iA ffl8'G8Atf.'1Gl rrhe

contracting officer.shall e��rcls� Qptions In writing within the time perlo� specJfled,ln the contract.] 
(ti) [Th .. e contracting officer may e]!;xerclse options only after detennlning, in writing, tliat all the following 

conditions exist: 
(1) f.unds are available.
(2) The requirement covered by the oplionlfulfilts ame»sting @ovemment neea.
(3) ExerclsJng the ORtion is the most advantageous method of satisfying the Government's need, price and

other factors considered. 
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[(4) The contractor is·not listed In the.System for Award Management Exclusions (see FAR 9.405-1). 
( 5 )  Ttie contractor's pefformance LJ nder the contract met or exceeded the Government's expectation 

for quality performance, unless another circumstance Justifies an extended contract�al relationship. 
(�) Exercising the optlQn Is In accordance with the terms of.the option. 
(7 ) The option price Is fair anil reasonable, unless already determined as such (e.g. at tlme·of award).] 

(G)-BefeRJ 8*JtGhiiRO aA Gplioo, yey mYet i:let€1fmiAe that the aelien 68f'JJ4)ee•#lth dle eptlen'6 �sand Ull& 
68Gtl8R�f8E1YifeM8At6. IAel��f WA�A dete�ation IA the 69Al�fil&, 

{G}[( c )] The contract modfficalion, or o ther written document which notifies the contractor of the exercise of the 
option, must cite the option clause as authority. If exercising an,unpriced or unevaluated option, cite the statuto!)' 
authority pennitting the use of oth�r lflan full and open competition (see FAR 6.302 and 517.207). 

[(d) When the �ontract prQvldes for economic price adjustment and the contractor requests a revision of 
the price, the contracting officer shall determine the effect of the adjustment on prices·under the option 
before the.option is exercised.] 

[536.270-5 Solicitation P-rovisions and contract clauses. 
(a) Insert a provision substantially the same as the.provision �t 552.236-74, Evaluation of Options, In

sollclt!ltions for fixed-price construction contracts when the solicitation contains an option clause and options 
will be Included In the evaluation fQr award purposes. 

(b) Insert a provision substantially tne same as the provlslQn at §52.236-75, Evaluation Exclusive of Options, In
sollcltatlons for fixed-price construction contracts when the solicitation Includes.an option clause and options 
will not be Included In the evaluation for award P.UrP.oses. 

(c) Insert a provision substanti_ally the same as the provision at 552.236-76, Basis of Award - Sealed Bidding
Construction, In sollcltatlons for fixed-price construction contracts when contracting by sealed bidding. Use the 
provision with Its Alternate I when the 1ollcltatlon contains an option clause. 

(d) Insert a clause substantially ttie same as the clause at 552.236-77, Government's Right to Exercise Options,
In solicitations and contracts for construction that Include options.] 
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Subpart 536.5-Contract Clauses 

[536.506 Superintendence by the contractor. 
Insert the clause at 552.236-6, Superintendence by the Contractor, In sollcltatlon� ancl contracts If 

construction, dlsmantllng, demolitlon, or removal of lmf?rovements Is contemplated. 

536.511 Use and possession prior to completion. 
Insert the clause �t-552.236-11, U!?e and Possession Prior to Completion, In sollcltatlons and-contractstlf 

construction, dismantling, demolitlon, or removal of,lmprovements Is contemplated. 

1

536.515 Schedules for construction contracts. 
Insert the clause at 552.236-15, Schedliles for Construction Contracts, In solicltatlons and contracts It 

construction, dismantling, demolition, or rem_oval of Improvements ls.contemplatecl. Use-the clause-
(�) With Its AJtemate'fl when tlie,contract amountils expected to be above the slmpllfled acquisition 

threshold and a design-bid-build project delivery method wlll•be followe�; or, 
(b) With Its Altimate I_I when the �ntract amount·ls expected to be above the simplified acquisition

threshold and a design-bullet project delivery method wlll be followed. 

536.521 Specifications and drawingsifor construction. 
Insert the clause at 552.236-21, Specifications and Drawings fqr C9nstructl�n. In solicltatlons and 

contracts If construction, dismantling, demolition, or removal of Improvements Is contemplated. Use,the 
1

clause with Its Alternate I wtien a deslgn-bulld,pro]ect delivery method wlll be followed.] 

536.570-4 Definitions. 
lnseFt 552.236 70, OefinitlaRs, in sellsit�tieRs an� saRlFasls ifsanstrustieR, aismantling, C:iemelitian, er r:emaval af 

impro\'ements is senlemplalee:i. 

536.570..a Authorities and limitation�. 
Insert [the clause at) 552.236-+4-[70], Authorities and Limitations, In solicitations and contracts if construction, 

dismanUfng, demolition, or removal of Improvements Is contemplated and the senlrast is expesleEI le e><saed the 
sJmpfifieEI asq1a1isitien thr-esheJa. 

[536.571 Contractor re,pon�ibilities. 
Insert the clause at 552.236-71, Contractor Responslbllltles, In solicitations and contracts If construction, 

dlsmantllng, demolition, or removal of Improvements Is contemplated. Use the clause with Its Altemate I 
when a design-build project delivery method wlll1be followed.) 
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536.570 5 [ReseNed] 

536.570 6 [ReseNed] 

�36.570 7 [ReseNed]

536.570 8 SpeGifiGations and drawings. 

TAB AA- GSAR/GSAM Text 

Insert the slause at 552.236 77, SpeGifisalions and D��,--in 881iaitatiefi6 aAd e9Rtfaets lf69A&tt:i.uatloo; 
dlsmantllng, demelilion, er Feme'Riil ef lmpF01.•ements ls sentemplated and the sentrast ameunt is e>1pested ta e>1seed 
the simplified aGqulsltlen threshold. 

536.a+D-9[572] [Submittals]Shop dr�wings, Goordination drawings, and
sGhedules. 

Insert the clause at 552.236-78[72], [Submlttals]Shop Drawings, Coerdinatien Di:a•:Angs, and Sshedules, in 
solicitations and contracts if construction[, dismantling, demolition, or removal of Improvements] Is contemplated 
aAC:J.the �unt is ex� toe� tll&-elr;I� aGq\11eitkln.lhre�. [Use the clause with Its 
Alternate I when a deslgn-bulld project delivery method will be followed.] 

536.570 10 [ReseNed] 

536.570 11 [Resen•ed] 

536.570 12 Use of equipment by.the Go¥ernment. 
Insert the Glause at 552.236 81, Use ei Equipment by the Gevemment.-in sontrasts requiFing heating and air 

68AGiliGR6-8f e>1lellAg bltildiAQS ir it may be R8G86681¥ fur the Ge'lemment ta operate all or part ef the equipment 
bef8s=e 1iinal aGGeptanoo ef.the G0mract, 

536.570 13(573] Subcontracts. 
Insert [the clause at] 552.23�[73], Subcontracts, in solicitations and contracts rar sanstructlen if tl:ie santraot 

am9lm • 'silfen �&AOkl [Jf construction, dlsmantllng, demolition, or
removal of improvements Is contemplated] . 

......... *. 

PART 543-CONTRACT MODIFICATIONS 
. . . 
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***** 

Su�Rart 543.2-Change Orders 

***** 

543.205 Contract clauses. 
The contracting officer shall lnsert5�f2.243-fi, Equitabie Adlustmen�, in solicitations and contracts containing 

FAR 52.243-4, Changes[, FAR 52.243-5,_ghanges and Changed Cond1,101!.�,.9_r fA� ��23��. �lfferlng �Jt� 
CondltlonsL 

••••• 

PART 546-QUALltv ASSURANC� 

***** 

Subpart 546. 7-Warrantie� 

[�46. 704 Authority for l!Jse of Warranties. 
FAR Clause 52.�46-21, Warranty of Construction, Is approved IJy.tlie,agency,for;usejJnTioilcffailonsfancf 

contracts1wtien a flxed-P..rice construction contract ls co11t�rr,P-lated:J 

• •  * ... 

• * ... * 

Subpart 552.2-Text of Provisions and Clauses 

[��2.211-10 Commen�ement, Prosecution, and Completion �f Work. 
'As prescribed In 51.1.404, Insert the following clause: 

COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (DATE) 
fAR 52.211-10, Commencement, Prosecution, and Completion of Work, Is supP._lementec:I as follows: 
(�) The Contrac�or shall not commence work until the Contractlng10fflce� Issues a notice to proceed. 
(b) Notwlthstanalng paragraph (a) above, the Contractor must subrnlfanyJ!!tqUlred safet P..lans before

commencing any construction work. 
(c) The Contractor shall diligently prosecute the work so as to achieve sub"'itantlil completion of the work

within the time specified In the contract. If the contract specifies different completion dates for dlff�r�_n( 
phases or portions of the work, the Contractor shall diligently prc,secute the work so as 1to achieve 
SlcJJ:>�t�ntlal c..9.111p@le>n �fs�l!Ch phases e>r portions ofth�work within the tlmes SP-eclfled. 

(End of clause) 

552.211-1Tllquiaated Damages-Construction. 
'fui pr�.§.�•jb_ed ln.511 !.504, lns_ert the following clause: 

I.JQUIDATED DAMAGES (DATE) 
fAR 52.211°7f2, Llqulclati'd Damages-Construction, Is supplemented as foiiowii: 
_{a) If the Ci,ntractor falls to actil�ve substantial completion of the work within the time speclfled•ln the 

S29tract, the Contractor shall be liable to the Governmen! for IIQuldated•c;l@m!!ges 81 the rate specified_ f_g� 
each1cilendar,day,followlng _!be reg�r!'Jt �Q!!.1PJ�t!Qn _c.ta.1e t_hatt'1E,1_�9rk Is not sybstantlally complete. 
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( b) If ihe contract requ Ires different completion dates for different phases or portions of the work, the 
Contractor shall be llable for liquidated damages at the specified rate for each calendar day following the 
required completion date that the phase or portion of work Is not substantially complete. If a single rate � 
specified, the specified rate shall be apportioned between the different phases or portions of the work. 

(c) If the Government elects to accept any portion of the work not specifically designated as a phase or
portion of work with Its own required completion date, the liquidated damage rate shall be apportioned 
between accepted work and uncompleted work, and the Contractor's liability for liquidated damages shall be 
compu�ed accordingly! 

(End of clause) 

552.211-13 Time Extensions. 
As prescribed In 511.504, Insert the following clause: 

TIME EXTENSIONS (DATE) 
FAR 52.211-13, Time Extensions, Is supplemented as follows:' 
(a) If the Contractor requests an extension of the time for substantial completion, the Contractor shall

base Its request on an analysis of time Impact using the project schedule as Its baseline, and shall prop_g� 
as a new substantial completion date to account for the Impact. The Contractor shall submit a written 
request to the Contracting Officer setting forth facts and analysis In sufficient detail to enable the 
Contracting Officer to evaluate the Contractor's entitlement to an extension of time. 

(b) The Contractor shall only be entitled to an extension of time to the extent that:
(1) Substantial completion of the work Is dela�d by causes for which the Contractor Is not

re�ponslble under this contract, and 
(2) The actual or projected substantl_al completion date Is later than the date required by this

contract for substantial completion. 
(c) The Contractor shall not be entitled to an extension of time If the Contractor has not updated the

project schedule In accordance with the contract. 
(d) The Government shall not be liable for any costs to mitigate time Impacts Incurred by the Contractor

that occur less than 30 calendar days after the date the Contractor submits a request for extension of time In 
compliance with this clause. 

(End of clause) 

552.211-70 Substantial Completion. 
As prescribed In 511.404, Insert the followlng'cla'us'e: 

SUBSTANTIAL,COMP,LETION (DATE) 
(af General. 

(1) For the purposes of FAR 52.211-10. Commencement, Prosecution and Completion of Work, and
FAR 52.211-12, Liquidated D��ges;,.C�onstructlon, the work shall be deemed complete when 1! ls 
"�ubstaritlally complete." 

(2) There may be different complet
i

on dates required for dlffeferifphases or portions of the work, as
established In the contract. However, the work shall be deemed "substantlally complete" If and only If the 
Contractor has completed the work and related contract obligations In accordance with the contract 
documents, such that the Government may enjoy the Intended access, occupancy, possession, and use of 
the entire work without Impairment due to Incomplete or deficient work, and without Interference from the 
�ontractor's completion of remaining work or correction of deficiencies In completed work. 

(3) In no event shall the work be deemed "substantially complete" If all fire and life safety systems
are not tested and accepted by the authority having Ju_r_lsdl_�t!9n, where such �c_c.,ptance Is required under 
the contract. 

(4) Unless otherwise speclfli;:ally noted, or otherwlie clear from context, all references In the
contract to "acceptance" shall refer to lssuanc_!!_ of a writte_n c:l_�termlnatlon <>.f su_!>stantlal completion by the 
C_ontractlng Officer. 

(b)ll.Qtlce of �ubstantlal Completion.

---

(�) With reasonable advance notice, the Contractor sh�II submit to the C.9ntracting Officer a written 
pro po s a I recommending a substantial completion date. 

(2) If the Contracting Officer takes exception to-ttie notli;:e of substantlal completion, the Contractor
shall be entitled to a written notice of conditions precluding determination of substantial completion. The 
Contractor s haj! only be entitled jQ an extens Ion of time to address such conditions If, and to the extent that, 
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the Contracting-Officer provides notice of such conditions more than 30 caleridar"'da�1after,recelptTof1th"i 
notice of substantial completion. 

(g)��ceptance of Sul;!stanUal Comp/iit/on.
(1) The Contractlng,Officer shall conduct lnsl)ections and m_��e _@_t;l�termln�_l!� of substantial

conij:iliiion within a reasonable time. 
- 1(2) Substantial Completlon-shall l:>e'establlshed by the Contracting Officer's lss�an�e of� written
determination specifying the date UP-On which. the_ W_Qrk ,� substantially complete.

(�) Contract Completion. 
(1) The Contract Is complete if and only lf the Contractor llas completed alf work and related contract

obllgatlo�, corrected all_ deflcien_c;J�� am,ta!I punch list ltem�,.!!.l�P-lled with all conditions for final 
payment. 

(2) The Contractor sh�II not tie entltlecltoflnal payment or reiease of any retalnage held.by the 
Government until after contract completion. If the Contractor does not achieve contract completion within 
the time required by this contract, the Government shall be entitled, after providing notice to the Contracto.r, 
to complete any work remaining unfinished. The Contractor shall be liable to the Gover ment for all.£os� 
Incurred by the Government to comi>lete such work. 

(End[oft'.clause)] 

***** 

[552.232-5 Payments under Fixed-Price Construction Contracts. 
As i:,rescrlbed In 532.111, Insert the following clause: � 

PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (DATE) 
FAR 52.232-5, Payments under Fixed-Price ConstructlQn Contracts, Is supplemented as follows: 
(a) Before submitting a request for payment, the Contractor shall, unless directed otherwis� by the

Contracting Officer, attend pre-Invoice payment meetings, as sche4uled, with the designated Government 
representative for the purpose of facllltating review and'.approval of payment requests. Payment meetings 
will be conducted and may be In persol). The Contractor shall1P.rovlde documentatloQ !o support the.-
prospective payment request. 

(b) The Contractor shall submlfits Invoices to the Contracting Officer, unless directed otherwise by the
Contracting Officer. Separate payment requests shall be submitted for P-rogr��� p,!yments, payments of 
retalnage, and partial or final payments. 

(c) The Con!ractor shall use GSA Form 2419 Certlflcitlon of Progre�s Payments J!TLd.f!r Fl�iJt!.-P_rlg�
Construction Contracts to provide the certification required under FAR 52.232-5(c)1 

(d) The ContractQr_�h-�11 us� q�_A_f9rm 114� Release of.._Clalms to P-rovlde,the,certiflcatlonjregulredluncleil
FAR 52.232-5(h). 

(e) If an Invoice does not meet the"requlrements ot'FAR s2:232"T27 and GSAM 552! "232-27, th'i'Coritractlng
Officer may return the Invoice to the Contractor without payment for correction. If the Contr-,.ctlng Offic�r 
disputes the requested payment amount,1the Government may.P-aYJ.�� P-..�rtlon �f the requested P...@Yment,that 
f.umdl�put�g. 

(f) GSA will not b"i'o6"1igated to Issue final payment unless theContractor has furnished to the
Contracting Officer a release of claims ag�lnst the Government relating to the contract, and submltted� 
required product warranties, as-built drawings, operating manuals, and other ltems·as specified In ,the 
�ontract. The Contractor may reserve from the release speclflc,clalms onJy If �m;:h �lalms are expllcJtly 
Identified with stated claim amounts. 

(�net_ of cla.l,1Se)) 

[552.236-6 Superintendence by the.Contractor. 
As J!rescribed In 536.506, Insert the following clause: 

SUP.ERINTENDENCE BY THE CONTRACTOR (DATE) 
_,:,The requirements, ofihe cla!!_�t'.t entitled "SuP-_.eriflten�en�e by: th_� �ontractor" at FAR 52.236-6, are 
supplemented as follows: 
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(a) The Contractor shall employ sufficient management and contract admlnlstratlori"'iisources, lncJ.l!glng
personnel responsible for project management, field superintendence, change order administration, 
estimating, coordination, Inspection, and quality control, to ensure the proper execution and timely 
completion of the contracl The Contractor shall designate a principal of the firm or other senior 
management official to provide executive oversight and problem resolution resources to the project for the 
ll_fe of the contract. 

(b) The Contractor shall employ, and require Its subcontractors to employ, quallfled personnel to perform
the contract. The Government reserves the right to exclude, or remove from the site or bulldlng, any 
personnel for reasons of Incompetence, carelessness, or Insubordination, who violate n,Jles and regulations 
concerning conduct on federal property, or whose continued employment on the site Is otherwls� �e�med by 
the Government to be contrary to the public Interest. 

(c) The Contractor sh�II b� responsible for coordinating all a_c;_flvltles oC��b�on_tracto�, Including all of the
following activities -

(1) Preparation of shop drawings produced by different subcontractors where their work Interfaces
or may potentially conflict or Interfere; and 

(2) Scheduling of work by subcontractors; and
(3) Installation of work by subcontractors; and
(4) Use of the project site for staging and logistics.

(d) Repeated failure or excessive delay to meet the superintendence requirements by the Contractor may
be d�emed a�d_e�ultJor the purposes of the termination for default clause. 

(End of clause) 

552.236-11 Use and Possession Prior to Completion. 
As prescrl_be!!ln_53�.5_11, l11sert the following clause: 

USE ANO POSSESSION PRIOR TO COMPLETION (DATE) 
[Exercise by the Government of the right conferred by FAR 52.236-11 shall !10t relieve the Contractor of 

responsibility for completing any unfinished components of the work. 

(End of clause) 

552.236-15 Schedules for Construction Contracts. 
As prescribed In 536.515, Insert the following clause: 

SCHEDULES FOR CONSTRUCTION CONTRACTS (DATE) 
The requirements, of the clal.l_se entltl�.d "S_chedules for Constru�tl<!n-C..9Jllracls" at FAR 52.23.§.:..1�, are 

supplemented as follows: 
(a) Purpose. The project schedule shall be a rational, reasonable, and reallstlc plan for completing the

work, and conform to the requirements specified In this clause and elsewhere In the contract The 
Contractor understands and acknowledges that the preparation and proper management of the project 
S£hedule Is a material compqnent of the �ontract. 

(b) Use of the schedule. The Contracting Officer shall be entitled, but not required, to rely upon �the.
project schedule to evaluate the Contractor's progress, evaluate entitlement to extensions of time, and 
determine the criticality or float of any activities described In such project schedule. 
· (c) Submission. Prior to notice to proceed, or such other time as may be speclfled_ln the contract, the

Contractor shall submit the project schedule.
(d) Milestones. The project schedule shall Incorporate milestone events specified In the contract,

Including, as applicable, notice to proceed, substantial completion, and milestones related to specified work 
phases and site restrictions. The project schedule shall also Include Contractor-defined milestones to 
Identify target dates for critical events, based upon the Contractor's chosen sequence of work. 

(e) Activities. The project schedule shall depict all major activities necessary to complete the work.
(f) Schedule of valuesf

(1) The Contractor shail prepare and submit for approval a cosf breakdown ofiheContract prlc�o
be referred to as the "schedule of values", asslg!!lng values to each major activity necessary to complete the 
work. 

(2) Values �ust Include all direct and Indirect costs, alth_ough a separate vall!.�Jor bond co_�ts may
be established.
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(3) Ttie scheclule of value� con1�tn s�ffl!=lent detallto enable the Contracting Officer to evaluate
applications for payment,

(g) Conmctlng terms.
(1) If at any time the Contracting Officer flntfs that the project schedule does not c�pJy with any

contract requirement, the Contracting Officer will provide written notice to the Contractor. 
(2) Within 30·calendar days of written notice, or such other time as may be SJ?eclfled, from the

Contracting Officer, the Contractor shall take one of the following actions= 
(I) revise the project schedule;
(II) adjust activity progress; or
(Ill) provide sufficient Information demonstrating c�mpllance.

(3flf  the Contracto� falls to sufficiently address the Contracting Officer's exceP.tlons\tolt11elP.rojict 
schedule, tile Contracting Officer may-,-, 

(I) wlthhQI� r��ln�g� 4ntll the project Is substantially comP.literorJuntllfi'u'cntil�lie
__ ..,..._...., Contractor 11as•complled with project schedule regulrements; or 

(II) terminate the contract'for defaultr-
-

(h) Revisions to the schedule.·1'1 the""contractor revises the•proJictTichedule after Initial @pproveij
submission, the Contractor shall provide In writing a narrative describing the substance of the revision, tHi 
rc:1tlon�le for the revision, and the·lmpact of the revision on the projected substantial completion date and the 
available float for all activities. The addition of detail to Rrospectlve activities.shall not be deemed a revision 
If the overall duration of the detailed activity does not change. 
�(I) Updates. Unless a dlfferentiperlod for updates Is specliiect''ilsewhere, tfie Contractor sh�II up�at� th_! 
projechchedule weekly to reflect �progress In comP.letJng �he w�k, �11[ s��rnft t'1e up�ated project 
schedule by the following Monday. 

(�clau�)· 

Alternate I (DATE) As prescrltied In 536.515(a), substltut�the following p)ITTlgrapb]I(c), (e), (h), ana-(1) for 
paragraphs (c), (e), (h), aiid 1 (I) of the l>aslc clause: 

(c) Submission. Within 30 calendar days of notice to proceed, or such other time as may be specified In
the con�act, the Contractor shall submit the project schedule, together wltti a written narrative describing 
the major work activities, activities on the critical path, and major constraints underly!!:lg the seg!,!!_ns_�-En!;!, 
logic of the project schedule. 

(�) A�tlvltles. _ (1) The Contractor shall use a critical path method project schedule to plan, coordinate, and perform
the work. 

(2) The project schedule shall depict all activities necessary to complete the worlt. lncluctlng, as
appllcable, all submittal and submittal review activities, all procurement activities, and all field activities, 
Including mo!;>lllzatlon, construction, start-up, testing, balancing, commissioning, and punchllst! 

(3) Activities shall be,sufficlently detailed and limited In duration to enable proP.er planning and
coordination �f the work, effective �vall;Jatlon of the reasonableness and rea,llsm of the project schedule, 
accurate·monltorlng of progress, and reliable analysls,of schedule Impacts. 

(4) Activity durations shall1be based upoi:, reasonable and re�llstlc allocation of The resources
requlr�d to complete e��h a�tlvlty, given physical and loglstlcal constraints on the performance of the work. 
All logic shall validly reflect physical or logistical constraints on relationships between activities. Except for 
the first and la�! actlvltl�s In th� project schedule, each activity shall Jiave at least one predecessor and one 
successor relat1Qnsl11p to form a logically connected network plan from notice to,P-roceed to the contract 
completion date. 

(tl) Revisions To tfje scheaij/9'
(1) The Contractor shoulcl anticipate that'the Initial sutimlttal ofthe project schedijle wilftie suli}ect

to review and may require revision. ifhe CQntractor shall devote sufficient resources for;•meetlngs, revisions, 
and resubmissions of the project schedule to address any exceptions taken to the Initial submittal. The 
Contractor understands and•acknowledges that the purpose of the lnltlal,revlew and resolutlon.Q{_�]!�eptlons, 
Is to maxlmlz� the ys��lness Qf the project scliedule for contract penorman�e� _ _ � {2),lf ttie Contractor revises the project schedule after Initial approved submission, the Contra,ctor 
shaii provide In writing a narrative describing the substance of the revision, the rationale for the revision, 
and the Impact of the revl�lgn c;,n the projected substantial completion date and the available float for all 
activities. The adclltlon of detail to prospective actlvltles,shall not be deemed a revision If.the overall 
duration of the detailed activity does not cha g� 
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(I} Updates. Unless a different period for updates Is specified elsewhere, the Contractor shall update the 
project schedute monthly to reflect actual progress In completlng� work. and submit the updated project 
s�h�du!�wltbtr::i..§..!'!>[�Jlg da� of the end of each month. 

Alternate II (DATE) As prescribed In 536-515(b)1 substitute the following paragraphs (c), (e), and (I) fo� 
paragraphs (c}, (e}, and (l}.Qfth� basic clause� 

(c) Submission.

(1) Within 30 calendar days of notice to proceed, or such other time as may be specified In the
contract, the Contractor shall submit the project schedule, together with a written narrative describing the 
major design and construction activities. The project schedule may Indicate construction activities In 
summarY form prior to completion of final design documents. 

(2) Within 30 calendar days of completion of final design documents, the Contractor shall submit a
revised project schedule depicting all activities necessary to complete construction work activities, t�geth�r 
with a written narrative describing the major work activities, activities on the crltlcal path, and major 
constraints underlying th� sequence �n<:I !e>gl9_Qf t'1_� project schedule. 

(e) Activities.

(1) The Contractor stJall use a crlUcal path method project schedule to plan, coordinate, and perform
the work. 

(2) Activities shall be sufficiently detailed and limited In duration to enable proper planning and
coordination of the work, effective evaluation of the reasonableness and realism of the project schedule, 
accurate monitoring of progress, and rellable analysis of schedule Impacts. 

(3) Activity durations shall be based upon reasonable and realistic allocation of the resources
required to complete each activity, given physical and logistical constraints on the performance of the work. 
All logic shall validly reflect physical or loglstlcal constraints on relationships between activities. Except for 
the first and last activities In the project schedule, each activity shall have at least one predecessor and one 
successor relationship to f(?rm a lggh:;ally �gnn�cted nehygrk Plc!!l. from notice to proceed to the contract 
completion date. 

(I) Updates. Unless a different period for updates Is specified elsewhere, the Contractor shall update the
project schedule monthly to reflect actual progress In completing the work, and sub!"!!! ��updated projec! 
schedule within 5 working days of the end of each month. 

552.236-21 Specifications and Drawings for Construction. 
As P-rescrlbed In 536,521, Insert the following clause: 

SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (DATE) 
The requirements of the clause entltled "Specifications and Drawings for J:_onstructlon" at FAR 52.236-21, 

�re supplemented as follows: 
(a) In case of cllfference between small and large-scale drawings, ttie large-scale clrawlngs shall govern.
(b) Schedules on any contract drawing shall take precedence over conflicting Information on that or any

other contract drawing. 
· (c) On any of the drawings where a portion of the work Is detailed or clrawii"out and ihe remainder I�
�l:l9wn In outline, the parts detailed or drawn out shall apply also to all other like portions of the work.

(d) Where the word "slmllar" occurs on the drawings, It shall have a general meaning and not be
Interpreted as being Identical, and all details shall be w_orked c;,_utJn rel�tl.9_n tg_Jh�lr !c;,�atlori�nfl t!lelr 
connection with other parts of the worki 

(e) Standard details or specification drawings are applicable when�, bound with the specification$,
noted on the drawings, or referenced elsewhere In the specifications. 

(1) Where notes on the specification drawings Indicate alterations, such alterations shall govern.
(2) In case of difference between standard detatlsor SP-eclflcatlon drawings and the specifications,

tli'-e""'is
'""

p ... e ... clflcatlons shall govern. 
(3) In case of difference between the stand�ri:t detail� or specification drawings and the drawings

prepared specifically for this contract, the drawings prepared specifically for this contract shall govern. 
(f) Different requirements within the contract documents shall be.deemed Inconsistent Qnly If compliance

with both cannot be achieved. 
- (g) Unless otherwise noted, the drawings shall tie Interpreted to provlde for a complete construction,
�ssembly, or lnstalla!!on of the w�rk, without regard to the detail with which material components are shown
In th�_dra!'l[lg�.
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(Encl of clause) 

Alternate I (DATE) As prescrllied In 536.521, add the following paragraph to the basic clause: 
(h) For the purposes of this clause, specifications and drawings refer only to those Included among the

co!Jtract docu en!_�, and not tQ.. tJJose_ produced by the Contractor pursual)t to lt�ponslbllltles under the 
contract.] 

652,236 70 Def-inltloni? 
�P.F8SsFiberJ.IR,536.57,0,1,.1Rsert.the,fellowiR0 elause: 

06F.!Hl;!Ot� �-0.PA 198 4} 
_Pie tie� "Adm��,�·"·����s-o-p,,�,loe'�. -as-u�d lA lhie ,eF\tm1:1t ehafl,FF1eaflJhe.geReFal.S�_ea�.a.$1if1lS�-tio!:i 
(�-�-,2.)Ji1RrJ,the.F,!1:1bl�uil£JiRgs,S0F,ViG0,(�) .. m�P.OGti\'0ly� 

�(ela1:1se) 

552:'236-:'/-=i-"[70J Authorities and-Limitations. 
· As P�¥d ln 536.5-70-2[570]. insert the,following clause:

AUTHORmes AND LIMITATIONS {.\,?R 1984J[(DATE)I 
(a) All work-shall pe performeg under the general•direction of the Cpntracting Officer[. The Contractlng,Offlcer];

who alone shall have the power to bind the Government and to exercise the rights. responsibilities, authorities and 
functions vested in him by the contract documents[. The Cqntractlng Officer may], exsept that ho shall have the 
i:igRt-tG designate [contracting officer's representatives (CORs)J a1:1th0Fized F8J>F8SeRlati\'es to act for him. 
Wherever any provision in thls contract specifies an individual (such as, but nol11imited to, Construction Engineer, 
Resident Engineer, Inspector or Custodian) or organization, whether Governmental or private, to perform any a_ft..Qn 
behalf of or in the interests of the Government, that individual or organization shall be deemed to be the (CCR] 
Conti=asliR!i:J Offiser's authoFizerJ reproseRtative under thls contract but only to,the exterJt so specified. The Contracting 
Officer may, at any time during the performance of this contract, vest in any such [CCR] a1:1lhoFizerJ represeRtatives 
additional power and authority to act.for him or designate additional [CORs) representatives, specifying the extent of 
their authority to act for him[. A]t-a copy of each document vesting adaitional auttiority in [a COR] aR authoFi2:orJ 
F0PF0SeRtati11e or designating an additional [COR] a1:1thaFized FePFBSeRtative shall be furnished to the Contractor. 

(b) The Contractor shall perform the contract in accordance with any order (Including but not limited to Instruction,
direction, interpretation, or determination) issued by [a COR] an a1:1t�ori2erJ r-e1=1r-eseRtativ0 in accordance with his 
f'Ulhority to act for the Contracting Officer; but the Contractor assumes all the risk and consequences of performing 
the contract in accordance with any order (including but not limited to instruction, direction, inte�retation,.Q! 
determination) of anyone not authorized to issue such orderf 

[(c) If the Contractor receives written notice from the Contr�ctlng Officer of non-compliance with any 
requirement of this contract, the Contractor must Initiate action as may be appropriate to comply with the 
specified requirement as defined In the notice. In the event the Contractor falls to Initiate such action within 
a reasonable period of time as d�flned Jn1the notice, the Contracting Officer stiall have the right to order the 
Contractor to stop any or all work under the contract until the Contractor has complied or has lnltlated•such 
action as may be appropriate to comply within !'! rea�gnable ,�rlod of time. The •Contractor will not be 
entitled to any extension of CO"!�r��_t �Im� or paymentf_�r_any �.osts,lncurred as a result of being ordered to 
sto11 wor!:< for su�h cause.] 

(End of clause) 

[552.236-71 Contractor Responsibllltles. 
As prescribed In 536.571, Insert the following clause: __ _ CQNTRACTOR RESPONSlBIL!ITIES (DATE) 
(a) The Contractor shall be responsible for compliance with applicable codes, standards and regyjatlons

pertaining to the health and safety.&fl�ersonnel during P-!rforrnance of the contract. 
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(b) Unless expressly stated otherwise In the contract, the Contractor shall be responsible for all means
and methods employed In the performance of the contract. 

(c) The Contractor shall Immediately bring to the Contracting Officer's attention any hazardous materials
or conditions not disclosed In the contract documents dlscov_!red by or made known to the Contractor 
during the performance of the contract. 

(d) The Contractor shall be responsible for providing professional design services In connection with
performance of the work or portions of the work only If this responslblllty Is expressly stated In the contract� 
and the contract documents provide the performance and design criteria that such services wlll be required 
to satisfy. In the performance of such work, the Contractor shall be responsible for retaining licensed design 
professionals, who shall sign and seal all drawings, calculations, specifications and other submlttals that the 
licensed professional prepares. The Contractor shall be responsible for, and GSA shall be entitled to rely 
upon, the adequacy and completeness of all professional design services provided under the contract. 
- (e) Where Installation of separate work components as shown In the contract will result In conflict or
Interference between such components or with existing conditions, Including allowabie tolerances, It Is the
Contractor's responslblllty to bring such CQnfllct or Interference to the attention of the Contracting Officer
and seek direction before fabrication, construction, or Installation of any affected work. If the Contr�ctQr
fabricates, constructs, or Installs any work prior to receiving such direction, the Contractor shall be
responsible for all cost and time Incurred to resolve or mitigate such conflict or Interference.

(f) Where drawings show work without specific routing, dimensions, locations, or position relative to
other work or existing conditions, and such Information Is not speclflcally defined by reference to 
specifications or other Information supplied In the contract, the Contractor Is respc;,nslble for routing, 
dimensioning, and locating such work In coordination with other work or existing conditions In a manner 
!;;Onslstent with contract requirements. 

(g} It Is not the Contractor's responsibility to ensure t.haflhe contract documents comply with appllcabl� 
laws, statutes, building codes and regulations. If It comes to the attention of the Contractor that any of the 
contract documents do not comply with such requirements, the Contractor shall promptly notify the 
Contracting Officer In writing. If the Contractor performs any of the work prior to notifying and receiving 
direction from the Contracting Officer, the Contractor shall assume full responsibility for correction of such 
wor�. and anyJees� P-enaltles that may be assessed for non-compliance. 

(End of clause) 

Alternate I (DATE) As prescribed In 536.571, delete paragraphs (d}, (e), (f), and (g} of the l>!!sJc_cl.mse, and 
Insert paragraphs (d), (e), (f), and (g} as follows: 
- (d) The Contractor shall be responsible for providing professional design services unless this
responsibility Is expressly excluded from the contract. In the performance of such work, the Contractor shall
be responsible for retaining licensed design professionals, who shall sign and seal all drawings,
calculations, specifications and other submlttals that the licensed professional prepares. The Contracto�
shall be responsible for, and GSA shall be entitled to rely upon, the adequacy and completeness of all
professional design services provided under the contract.

(e) The Contractor's resp(?ns_l!,!litl�s ln�!u�e tJ,� r�§ponslbllltles of the Architect-Engineer Contractor, as
specified In FAR 52.236-23. 

(f) The Contractor shall include In all subcontracts that require professional design services express
terms establishing GSA as_a third party�b�neflcl�ry_:--J�o �ther per�.9n shall_l��g���ed a third party 
beneficiary of the contract. 

(g) The Contractor shall det�rmlne whether the information contained In the contract documents complies
with applicable laws, statutes, building cocles and regulations. If It comes to the attention of the ContractQ� 
that any of the contract documents do not comply with such requirements, the Contractor shall promptly 
notify the Contracting Officer In writing. If the Contractor performs any of the work prior to notifying and 
receiving direction from the Contracting Officer, the Contractor shall assume full responsibility for correction 
of such work, and a_ny fees or pel!_altles that may be assessed for non-compliance.] 

[552.236:72 Submlttals 
As prescribed In 536.572, Insert ttie following clause: - - -

SUBMl]TA�s(DATE) 
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(a) TheCoritractor shall prepare and submit ali submlttals as specified I the contract or requested by the
Contracting Officer. 

(1) Submlttals may Include: safety plans, schedules, shop drawings, coordination drawlr1g�,_san]pJ�s,
calculations, product Information, or mockups. 

(2) �hop drawings m�y Include fabrication, erection and setting drawings, manufacturers' scale.
drawings, wiring and control diagrams, cuts or entire catalog�, p_a_mp_hl�t�, de��rlptlve literature, and. 
P.erformance and test data. 
-(b) Unless otherwise.provided In this contract, or otherwise directed byJhe Contracting Officer, submlttals 

shall be submltted,to thetContractlng Officer. 
(c) The Contractor shall be entltlea to receive notice of action on submlttals within a reasQnable time,

given the volume or complexity of the submlttals and the criticality of the affected activities to substantial 
completion @S mi)y }le ln9lcated In the project schedule.' ____ 0_..,...,._ 

(d) Review of submlttals will be general and shall not be construed as P-errri!Q!r!g atJy <!_�p�rtur� from the
contract requirements. 
-(e) Ttie Contractor sflail not proceed with construction work or procure prqdl,!c;ts or materials described or 
shown·ln submlttals untll1the submittal Is reviewed. Any work or activity undertakenrprlor to review shall be 
at the Contractor's risk. Should the Contracting Officer subsequently determine that the work or actlvln, 
does not comply with the contract, the Contractor: shall be responslgle for all cgst and time required t� 
comply with the Contracting Officer's determination. The Contractlng1Qfflcer shall•have the right to order th� 
Contractor to cease execution of work for which submlttals have not beenirevlewed. The Government shall 
not be liable for any cost or delay Incurred by the Contractor attributable to °the:proper exercise of this right. 

(f) The <;ontractor shall Identify, In writing, all deviations or changes In resubmitted submlttals. In the
absence of such written notice, review of a resubmlsslo!l__i; lt�!I n9t lm:lu<!e Qr �pply to such deviations or 
changes. 

Alternate I (DATE) As prescribed In 536.572, add�the following paragraph to the baslc clai:ii'e: 
-(g) The Contractor shall sutmlt d_!!!gn documents for review In accordanc! �t!i P�§-P1!>!>, T� 
Governmentli.fiall review subm_lfl�!� fQr the !lrrilte.� purpose of verlfylngith'aftm[documents conform toJ.tne 
design criteria exP-ressedflnJth]Jconfi::act ctocuments.] 

�P.rovlslon) 

Alternate I (Apr 1985), If the soll&ltatloR IAcluEles a bal!e bid an�"iis,the CentrastlngJ:>fflii'ul-lili;diliti 
p_Magraph (a) efth! bi!!&lc P.Fo'Jlslon aRd IR&eft. paragraph-{a}-iubstantlally as.f811m¥s: _

(aJ.,T.he lew tihldea:. tea= ptapHN Df awaFd i&-tha re&p9A6lble bidder f!#erlng the IC>'h'est aggregate priie;fer. 
{-1-}-the base bid (ceRslstlRg of th@ lump sum bid-and aRy asseclated unit price bids ex-teRded 1by the 
applicable n�mber ef ur1lts shown OR the bid ferm) plus (2) all aptleRs deslgRated te be a11alu�ted, +� 
�!.a!if�on.of.eptloRs •.•JIii not obligate the Governmer1t to exercise the epllons, �ee�&tar1Eiar� Form 144�
SollcltatloRf..Qff!r,,and AwaFd,and�the,prevlsleR,eRtltla�ntr-act Award..,,&ealed,81ddlngL! 
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Altemate II (Apr 1985). If the salicltatlo1Hncludes a base bid and alternates, the ContraGtlng Officer shall 
�lete paragraph (a) of the basic pra\!lslan and lnseFt parag,ap�r{-G}rand (-d}eub&taatialty-as-fGIIQW&; 

(a) The law bidder fer purposes ef award Is the responslble bidder offering the lowest aggregate prlGe fer
(1) the base bid (Gonslstlng of the lump sum bid and any assoGlated unit prlGe bids Htended by the
applicable number of unit& shown on the bld-fe ,m) phtti (2) tllosa a1temate�IR � p,FioFity U&i.ed in
the-5ol1Gltatlan that proYlde the most features af work within the funds a\!allable at bid opening. See the
provision entitled "CentraGt Award Sealed-Bidding,!!

(c) Alternates 'Nill be added to the base bid In the order listed In the sollc;ltatlon (see StaAdard Ferm 1442,
Sollcltatlan, Offer, and Award). If the addition of an altemate would make all bids exceed the funds a\!allable 
at bid opening, that altemate-&hall-he skipped and the next subsequent altemate In a lower ameunt shall be 
added, provided thatthe aggregate af base bid and the &eleG�d altemates do net exceed the funds a11allable 
at bid opening. Fer example, when-the-amoont-avallable Is $100,000 and a bidder's base bid Is $85,000rwlth 
Its separate bids en four successive alternates beiRg $10,0001 $81000, $6,000, and $4,0001 the aggrega� 
amount ef the bid fer purposes of seleGtlng the altemates would be $99,000 (base hid-plus-the first and 
fourth alternates). The second and third altemates are skipped beGause eaGh ef them 'Neufd..eau&e-the 
aggr-egate of the ba&e bid and-alternates to exGeed.th� when Gensldered with the 
first altemate. All bids shall be e\!aluated on the basis of the same alternates, 

(d) After the low bidder has been determined In accerdanGe with paragraph (a), an a•.tJard may be made-to
that low bidder en the base bldrf)lus any Gemblnatlen ef alternates for whlGh funds are avallabi&-al-th&-time 
of award, but only If the award ameunt does not exceed the amount offered by any other respenslble bidder. 
If the base hid plus the proposed comblnatlen ef alternates exGeed the ameunt offer-ad by any-eth&F, 
responsible bidder fer the sam&-G81RblnatioR-GHitemates, the awa�annot he �ade e� tJ:u�t comblnatloR-Gf 
alte� 

Altemate 111 (Apr 1985), If the sollcltatlen-tncludes-a-base-bklrafternates, and optlens, the CentraGting-OfflGer 
shall delete paragraph (a) ef the basls-provlslan-and lnseFt paragraphs (a), (6), and (d) substantially-as 
fo� 

(a) The low bidder fer purposes of awaf'd..t&-th9-f86Ponsibi&-bldder efferlng the lewest aggregate.prl68-for
(1) the base bid (consisting of the lump sum.bid-and any asseslated unit price bids extended-by-the
appllGable number ef units shewn on the bid form) plus (2) these alternates In the order ef prlerlty listed In
the sollGitatien that pro•1lde the most features of werk within the funds available-at-hid epenlng plu&-{3};tll
optlens designated to be e'.'aluated-euepl-those-eptions a66oGlated with alternates whlsh ai:e skipped
during the seleGtion process eutllned IA paragraph (G) of this pre•1lslen. The e'.'aluatlen of optiens will net
ebllgate the Government to exer-Gi&&-the-optiens. See-the pro\!lslan entitled "Contract Award-Sealed
Bidding."

(s) Alternates will be added t8 lhe base-Did-in the order listed In the seliGltation (see Standard-Fe�
Sollsltatlen, Offer, or Award), If the addltlen of an alternat.woukknake all bids exGeed the funds-.available-at 
bid opening, that alternate shall be skipped and the next subseqU&f\t-alternate In a l9'Ner ameum-shatl-be 
added, provldeci that the aggregat&-Gf..baee bid 8fld the &eleGted alternates de net exGeed the-funds-available 
at bid opening, For example, when the-amount-available ls $100-r()OO and a bidder's base bid l& $SS.,0DO,-with 
Its separate bids en four suGGHtlve-alternates belAg $10,000, $8,000, $6,000, and $4,000, the aggregate 
amo�nt af the bid for purposes of selecting the alternates would be $991000 (base bid plus the first-a� 
fourth alternates), The sesand an4-thlrd-altemates.an1 etdpped b�GIWM ea;h of them wo,dd GaU&e-the 
aggregate ef the base bid and altemates to exseed the $100,000 amount a•1allable when considered with the 
first altemate, All bids-shall-be-evaluated on the basis ef the same alternates, 
(d) AfteF-the low bidder has been determlned.-in-a668rdance with paragraph (a), award may be made to that
low bidder on the base bid and-evaluated-eptlan&-f)lus any semblnatlon of altemates for whlGh-fund&-are
available at the time of award, but GAly.iJ.that-law-bldder Is stlll lew.Gn the sum ther-eoJ.piu�usly
une•1aluated eptlens designated to be evaluated which ar-e associated with proposed alternates that were
skipped during the selestlen-under-paragraph (c) of this provision, If that lew bidder Is net-stHl-tow,.award
eannet be made on the prepesed Gamblnatl8R-8HiteFAales.

552.236,7
M,
4

0
(ReseFNed] 

662I236�7&�(ReseP.Jed) 

562,236. 7,6 
0

(Rese P,Jed] 
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SPSGIFl�ONS ANEl �WIHGl1l (8Eii'19Q� 
:rtle r-eq1.1immrm1& 8f.Cl:ie-6ilaw&e en�tled ��P-81!ifis:a��ai:id DFavJi'RgSJoF.CeRwilGtiGA':, ,t,i;��-a1 "af8

6VpfllemeRl.e& a6 folowe; 
{a} IR ease ohiffer-eAse belweeR BIMll.and-lai:ge siile df:awiN&J �e-ssale dr-.w.iii::i:gs.shaM �· 

Ssl:ledllles BR a.RY �kast drawing �a1Hake pr-e�e 8'18F oonffiGliRg IAfeim� -lhaklr �y-e�ef G8Rlf8Gt 
EIFaWiR!J. OA ai:iy of the dra-Wiflij,S wt:ier-e a p9Aign or �B WOfk Is tielailM 8f df8'Nf!I 8Yl aRd �8 �aiAd8t Is 6A01.·� i"
91.!lliAe, Ufe_pa* detailed�r draWR ewt mall appl� �lse·to a11 otheP � peftiGAs sf �e w� 

(,I?) w:he� �e wefff weimUaf!..OOGYFS oo the.drawii:igs, it shaU ha·;e...-ganar.sl meaR}flg,eAd A9l be iRlefJ)r-ele,ij a& 
belAQ ld�ti�La11ij_ a.!1_ d�tails skall-be weFke4'ouHitfela1lQfl le th,u IOAtiGA aM ��r OOAF!B600A-Wi�&F �s ef

th=Adafd Details eF;-SpesifiGali�DravA��elo Wff8A Usted, tieYAd 0.'Ali=il�iGa&i0Rs, AGie�
it.le� GF Fe�Ged al6ielJAl�e �-�li�A�hl\l�Jh!) Rel&s.GA'#!� dFawifl� i��. 
p medilhr�.wRS wiall g8Vem. _ . 

�d� IA Gas& 0� EliffeR111G0 bet,,,eeA SlaR,$� 9elails· 8rSp&GffiGalieA DM'i--.+:�JA--g-s -an_d.�ih�e-tifi_a ...,L=
---UeR6� 

�r,Jtll ge•�. IR sase ef'dilfereAGe,betweeA ti:le 8tanda,d091aile 8f $���·.•Jiflg& aoolh•
ijrawiR!J�l'!f8J}�(l8Gifi�lll;.fGr:.'*'i&;GOAIJa�-�aJl.g9¥9ffl,

timf.!ifilfilt�) 

6&3.236::r&: s·tiep Drav.tings, Caefdm.atiGA-D�ules;
;At8_p_�SGribed IA 536,570 Q., in&eFl th&-folle\•M+g·Glal!68f 

SH8P DwA'VtN86, COOR91t4A'RGN DRl-�-W-IN-68-, I.M9 &;1,!E£M'.Es1{Sffii'" 1999) 
ihe ff:lqYI�. eJthe-maUSEMHKi«ed:$�kati8R6...§ftd,9ra>,•Ml§6:f9i:.CGl-l&lnl�nn':,:rt.J:WS?�

�lew6t 
ta) l=J:le Cefltrastiff. shall �bmit shap Elr.3vli9, Goom�e� ... Md,eG�es,fer,aflpto'J-at.as.r:equ�

�tad by: th8-Gentffl8ling QffiseF·ae�•J6, 
(�) Shep dFawifl!i& 61-lall lAGIYl'ile fabfisaller-1, eu.GtfeR and 60Uing-dfiP�-,56M(!yle drawiF1i6, maAufact1:n:e1&'

ssale dta•.•AA9s, 11Jinng 3�m&,,Gu�.or.eRlire,881al�e,,fl_�tllel8,�ptiw,liter.itur&,,.and
�eetdal:al 

fe) Pfa\WRgs and sslledllles, eltle�tha ��r JiAR�·maklfial. shall be submiie.tln
reprGd111>1We fmm M� two prinl6-fnade-&}'-il f*GG&66 Sf}flf{V.'8ti by tt\8 GaAb:asling-QffiGer,.-Y�ppre•,al, the 
FGP.�8 feJm.>NUf be f8luffled kl the C9Ab!aGUIF WAG.shall &A9FI fumi&l:I' thi, Atfffl&ef 9h�itkmal f)FiAk>, A8Uo 
e™Gl ;10. r-eq1.1iFed by #le spe6ffi.Ga1ion&. The GGilli>aetGf 6haA &YBmit e,=.ep n.•,. iA satafoiJr.Pa91f)ltl9l �d slffiiii.
Jtfi� a �lfft\l��&P.l��._.&-as merw.a(f4llleflaf.G8�198.as,Ule,Go���ReedJ9f.hl6 
!!� 8F U&8 by 81.1b68AtlaGkJFS. 

��op-drawiRge en 11:ie 1MGhaF1iGaJ'aAd eldsal�eCe:ntra8*6hj1�it'iii"�im
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�ulred liy the epeGaifisalioos, 

�aG� shep dFaWIAg eF 68GftllAalleA dfatf-'!00 ��J1a_ye a_�Ak=a��l:iet.�le!LJldjaGeAt,tG.ihe.tille
�. TM title blook sllall di6fll� O�e fGllw.�Ag�
tiiYmber aAd 006 ef drai.·AA.g
Oa� o-Jdfai.tAAg er ..ei.4ei8A 
Name 9Jp� ooilf.ling e� tasllity 
Na���te) name GJs:�_.!l�F:��iih.iti:IFa>!JiAtJ
()lear i�eAtit!,• ef senteflts and le�li(IA e� �.eH../8*-
�Gt title'aRd 6'8f11Ci:a61; .AumbeF 

{f} IJnleS& olh8f'.·'89 Jllfe¥1Eletl IA ihie GOAtlast. 8f eth&A."Ji:Se dimGteeli'y,ffie Canifa64iRS Offi6er:s:h9f) dFa¥.�s.
ooer-i:tlAatioo dFawiAfiS arid SGhaElules sAall-be &ubmitted-le-the CeA��tiA!J Offis,e.r, •.+Jilli a le«e� IA tn�J 
�A6""6'�&El����8ffllit ao 186'1�� �OpJGlf<IAg�.fer.�ilRg._ai:u;t
8fi'�r-8JJR@l8 astieA! 
_..]{-g) AppF8val 9� arav.iiAg&aRS �ules�·.iilfbe general-MJ"ihaU A8t 98 GOO.Stfued as permilfiA9 a�� •
�reme�,&r�����.ur-esf@m �1!'s�e_cjelall&-ru��·tr.1Jfil!:..���ing..Q!fi�

�68)
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552.236 79 [Reserved] 

��[Reseryed] 

662:236-11 Use Gf �quipment by tha.Govemmant,, 
As pF8S6Fieeel in 536.570 12, inseFt ttle fello\t.�n§ slause: 

USE OF eQYIPMEN=FBVTHE GOVER•IME•ff
_.
(APR 1Q84) 

TAB AA- GSAR/GSAM Text 

(a) The Ge>JeFAmem may take �Jer a�� 8f)8Fat9, •tlftl:I c;e�klfnp�s-is AeGe&&aqr fo�
tiealtn§ er Geelin§ Sl16h areas of the euileling as requiFe the servise, as soon as the installation is suffisienlly 
G8f!'lplete. 

(b� ::nie C8nttaGl:ing OffiGer wlU afMse the Cooti:asmr by tetteFr pri8r le Ille 1;168-Gf.eqwipment, whist! Items ef 
•� · 0 anll time � er,era!ioo wtll begin!

(8) G�w�en.,epei=ati8AGJ�R ne ysaf!: guaranie_e_on_maieFials a_nd 
workmanship elsewhere pr-a•Jiaeel for in this sonti=ast. 

(el) The guarantee period, el59•NheFO prawded fotiA tilf:S sonRGt, f8F eash piese Gf eql!lpmerit. sl_l_all Bf! lfl 
���e w� �� -��-��-�- �la!l��l:l�lm6A. 

(enel af slaYSa} 

552.236-82(73] Subcontracts. 
As prescribed in 536 .. 51042[573), !nse_rt_the following clause; 

*** 

[552.236-74 Evaluation of Options. 
As pr�scrl��d in 536.270-S(a),Jn.sert the following provision; 

EVALUATION OF OPTIONS {DATE) 
The Government will evaluate offers for award purposes by adding the total price for all options to the 

total price f.Qr thE! basic re�l!_lrement. Evaluation of options will not obligate the Government to exercise the 
optlon(s). 

(End of provision)] 

[552.236-75 Evaluation Exclusive of Options. 
As prescribed In 536.270-S(b), Insert the following provision: 

EVALUATION EXCLUSIVE OF OPTIONS (DATE) 
The Government will evaluate offers for award purposes by Including only the price for the basic 

requjrement. Options will not be Included In the evaluation for award purposes. 

(End of provision)] 

[552.236-76 Basis of Award· Sealed Bidding Construction 
As prescribed In 536.270-S{c), Insert the following provision:� 

BASIS OF AWARD-SEAl,�DBIDDING CONSTRUCTION (DATE) 
A bid may be rejected as non responsive If the bid Is materially unbalanced as to bid prices. A bid Is 

unbalanced when the bid Is based on prices slgnlflcantly less than cost for some work an_l1._! !!Qnlfl�.DtJy 
overstated for other work. 

(End of provision) 

Alternate I (DATE). As prescribed In 536.270-5(c)(1), designate the basic provision as paragraph (a} and add 
the following paragraph to the basic provision: 
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(b) The low bidder for purposes of award Is the responslble bidder offering the lowest aggregate price for
(1) the base requirement plus (�) all options designated to be evaluated. The evaluation of options will not
Qbllgate the G�v�rnment to exercise the options.

[552.236-77 Governm�nt's Right to Exercise Options. 
As prescribed In 536.270-S(d),Jnsert.the following clause: . _ 

GOVERNMENT'S RIGHT TO EXERCISE OPTIONS (DATE) 
(a) The Government may exercise any option In writing In accordanc, with.the terms and conciltlons of the

contract within __ pnsert the perlocJ oft/me within which the Contracting Offlcer may exercise the oP-_t/onl 
Unless otherwise specified, options may be exercised within 90 calendar days of contract award. 

(b) If the Government exercises the oP.tlon,Jh�IJ�ract§.hall be c_onsldJ!red to Include this option clause!

(Eii"d[gf@lause)] 

.. . . . '1 

552.243-71�Equltabie Adjustments; 
As prescribed In 543.205, Insert the following clause: 

EOUITABLE7ADJUSTMENTS,(�m2QQ9)[(DATE)] 
(a) This clause governs tlie determlnation,ofequitallle adjustments to whfch the Contractor may be enUtled under,

the "Changes• clause prescribedlby FAR,52.243-4, [the "Changes and Changed Conditions" clause prescrlbect 
by FAR 52.243-5,] the "Differing Site Conditions" clause prescribed by FAR 52.236-2, and any other provision of this 
contract allowing entitlement to an1equitable adjustment. Thls clause does not govern determlnatioh_of th.!3 
Contracto.rts relie.fi.allowaj>leundezthe,"Susp�nsJon of Work" clause prescribed by FAR 52.242-14 • 
.. .. .. 

(cf The proposal shall oelsubmitlecj wiftiln the time specified In the "Ch<;Jnges"[, "Changes and Change<{ 
Conditions", or "Differing Site Conditions"] clause, (as appllcable,J or such other time as may reasonably be 
required by the Contracting Officer. IA the sas� ofa pF8po��!l_�rajtte_r!J!_as�d .. onJt:ie,:DiffeFing,Site.Comlitions: 
Glauee, QlenetiGe req�t efthald&1se s.hall be metJ 
...... 

***** 

Subpart 552.3-Provision and Clause Matrixes 

* .. * ... 

552.300 Scope of subpart. 

This subpart consists of a series of matrixes: 
(a) One matrix each for supply, service, construction, architect-engineer and simplified acquisition contracts which

lists the applicable GSAR provisions and clauses. 
(b) One matrix each for utility contracts (sole supplier-regulated rates) and leases of real property which list the

applicable FAR and GSAR provisions and clauses. 

Matrix of Provisions and Clauses 
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. ,. .

[CJ [552.211-10J 

[CJ [552.211-12) 

[CJ (552.211-13) 

[CJ [552.211-70) 

[CJ [552.236-6) 

[CJ [552.236-11) 

[CJ [552.23 6-15) 

[C] [552.23 6-21]

G 552.2:Ul 7g

C 552.236-
74(70) 

[CJ [552.236-71) 

12 !;!;3.�3� 

G 552.236 77 

C 552.236-
78[72] 

[511.404J [Commencement, Prosecution, and Completion of WorkJ 

[511.504) [Liquidated Damages-Construction] 

(511.504) [Time Extensions) 

(511.404) [Substantial Completion] 

[536.506) 

[536.511) 

[536.515) 

[536.521} 

1 ... "'� ,.....,,,. .. 
. 

536.570-2 

[536.571) 

lr-"11� r--,n. A ·-·- -

11:,:,� i::7n n 
�- --

[Superintendence by the Contractor] 

[Use and Possession Prior to Completion] 

[Schedules for Construction Contracts] 

[Specifications and Drawings for Construction] 

QefiA+tioos 

Authorities and Limitations 

[Contractor Responslbllltles] 

Elasis ef Aware GeAslRJGtieA GeAtrast 

Sj*36ifi6atl&R&-aREl-0rawlA�6 

[WR] 

[WR] 

[WR] 

[WR] 

536.a10-9[572] [Submlttals] Shep DrawiAgs, CeeroiRalieFI Oa!SwiR9s, Sfld 
Seheootes 
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[WR] 

[WR] 

[WR] 

[WR] 

[R] [R]

[R] [R]

[RI [R]

[R] [RJ

WR WR WR 

WR[R] WR [R] 

[R) [R] 

WR 

R 

R [RJ 
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G 552.23§ IH a3e.a7Q 12 I.Isa af eq1:1i�maAt by tl=ta Ga\'BFflmaAt WR WR 

C 552.236- 536.510- Subcontracts R [R] 
�[73] l-t3[573] 

[P] [552.236-74] [536.270-5(a)J [Evaluation of Options] [WR] [WR] 

[P] [552.236-75) [536.270-S(b)] [Evaluation Exclusive of Options] [WR] [WR] 

[P] [552.236-76] [536.270-S(c)] [Basis of Award-Sealed Bidding Construction] [WR] [WR] 

[C] [552.236-77] [536.270-S(d)J [Government's Right to Exercise Options] [WR] [WR] 

••••• 

PART 553-FORMS 

• * * * * 

Subpart 553.3-lllustrations of Forms 

553.300 Scope of Subpart. 

This subpart does illustrates standard and GSA forms prescribed or referenced in Parts 501-55[2]+ and 570. 
Instructions on completing a form, if included, are identffied by the suffix�,� after the GSAR section number. 

553.300-70 Forms not Illustrated. 

This subpart does not illustrate either: 
(a) Standard forms illustrated in the FAR.
(b) Forms available on-line. You can access the forms listed below at the location indicated.

Reference Form No. Title On-line Location 

..... 

[532.905-70] 532.QQ5 71 (a) GSA Form 1142 Release of Claims http://www.gsa.gov/forms 

...... 
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[552.232-5] GSAFonn Certification of Progress Payments Under Fixed-Price hltQ:1/www.gsa.gov/fonns 
a3:.!.QQa 10 2419 Construction Contracts 
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