

52.211-13 Time Extensions.

As prescribed in [11.503\(c\)](#), insert the following clause:

Time Extensions (Sept 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the completion of the various elements of construction. The change order granting the time extension may provide that the contract completion date will be extended only for those specific elements related to the changed work and that the remaining contract completion dates for all other portions of the work will not be altered. The change order also may provide an equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)

Parent topic: [52.211 \[Reserved\]](#)