
52.249-14 Excusable Delays.

As prescribed in 49.505(b), insert the following clause in solicitations and contracts for supplies,
services, construction, and research and development on a fee basis whenever a cost-reimbursement
contract is contemplated. Also insert the clause in time-and-material contracts, and labor-hour
contracts. When used in construction contracts, substitute the words "completion time" for "delivery
schedule" in the last sentence of the clause.

Excusable Delays (Apr 1984)

(a) Except for defaults of subcontractors at any tier, the Contractor shall not be in default because of
any failure to perform this contract under its terms if the failure arises from causes beyond the
control and without the fault or negligence of the Contractor. Examples of these causes are (1) acts
of God or of the public enemy, (2) acts of the Government in either its sovereign or contractual
capacity, (3) fires, (4) floods, (5) epidemics, (6) quarantine restrictions, (7) strikes, (8) freight
embargoes, and (9) unusually severe weather. In each instance, the failure to perform must be
beyond the control and without the fault or negligence of the Contractor. "Default" includes failure
to make progress in the work so as to endanger performance.

(b) If the failure to perform is caused by the failure of a subcontractor at any tier to perform or make
progress, and if the cause of the failure was beyond the control of both the Contractor and
subcontractor, and without the fault or negligence of either, the Contractor shall not be deemed to
be in default,- unless-

(1) The subcontracted supplies or services were obtainable from other sources;

(2) The Contracting Officer ordered the Contractor in writing to purchase these supplies or services
from the other source; and

(3) The Contractor failed to comply reasonably with this order.

(c) Upon request of the Contractor, the Contracting Officer shall ascertain the facts and extent of the
failure. If the Contracting Officer determines that any failure to perform results from one or more of
the causes above, the delivery schedule shall be revised, subject to the rights of the Government
under the termination clause of this contract.

(End of clause)
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